

## EMS Data File Implementation Status (% complete) - 11/16/2010

### Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	9 of 10	100	100	50	100	100	100	100	100	100	100	Yes	83.3	Currently testing Ingest files in UAT
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	LARCANGE Dist files operational in EMS OPS as of 11/10/2010
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NISDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
New	CDDIS	9 of 10*	100	100	100	50	100	100	100	100	100	100	Yes	83.3	Archive files currently being tested in UAT
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS NRT (LANCE - MODIS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	GES DISC NRT (LANCE - AIRS & MLS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	OMI NRT (LANCE - OMI)	8 of 10	100	100	50	50	100	100	100	100	100	87.5	Pending	66.6	DistFTP metrics in EMS OPS. Ingest and Archive still in UAT for testing.
	OBPG	3 of 10	100	100	0	0	N/A	25	25	50	100	43.8	Pending	0	Currently testing DistFTP and DistHTTP in UAT
	AMSR-E NRT (LANCE - AMSR-E)	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100	All files operational in EMS OPS as of 10/20/10
Overall Status*												18 of 20	91.2	Original Overall Status: 85%. New status reflects additional data providers (CDDIS, LANCE PROVIDERS: MODAPS NRT; GES DISC NRT; OMI NRT; LPDAACMRTWEB, OBPG)	
Original Status*												13 of 13	98.7	Status will be 100% once LARCANGE Distribution files are operational in EMS	