

EMS Page Tag Implementation Status (% complete) - 11/16/2010

Page Tag - User Acceptance Test											
	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	PageTag Dev Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ECHO Website	5 of 5	100	100	100	N/A	100	100.0	Yes	100	Reconciliation resumed in UAT
	ECHO Wist	5 of 5	100	100	100	100	100	100.0	Yes	100	Reconciliation resumed in UAT
	ESDIS Webpages	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	GCMD	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GES DISC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GHRC	5 of 5	100	100	100	100	100	100	Yes	100	
	LARC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	LP ECS	4 of 5	100	100	100	N/A	100	100	Yes	100	
	MODAPS	5 of 5	100	100	100	N/A	100	100	Yes	100	
	NSIDC	5 of 5	100	100	100	100	100	100	Yes	100	
	ORNL	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - DAAC Alliance	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - Ivanova	5 of 5	100	100	100	N/A	100	100	Yes	100	
	PODAAC	5 of 5	100	100	100	N/A	100	100	Yes	100	
	SEDAC	5 of 5	100	100	100	N/A	100	100	Yes	100	Apache logs operational for web metrics. Page tag reconciliation ongoing.
	REASON -Software Reuse	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - SPG	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - Tech Infusion	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	New	CDDIS	5 of 5	100	100	100	N/A	100	100.0	Yes	100
LPDAACMRTWEB		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LANCE.NASA.GOV		5 of 5	100	100	100	N/A	100	100.0	Yes	100	
OBPG		TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0	
	ECHO Reverb		100	100	20	N/A	100	80.0	Pending	0	
	Overall Status*								19 of 21	87.5	Original Overall Status: 86%. New status reflects additional data providers (CDDIS, LPDAACMRTWEB, LANCE website, OBPG))
	Original Status*								17 of 19	100.0	