

EMS Data File Implementation Status (100% complete*) - 02/25/2013

| Data File - User Acceptance Test | | | | | | | | | | | | | | | |
|----------------------------------|--|---|--------------------|--------------------------------|---------------------------|----------------------------|---------------------------------|------------------------------------|-----------------------------------|----------------|------------------------------|----------------------|--------------------------|---------------------------|---|
| | Metrics Data Provider | Completion Summary (# of interface tasks completed) | Data File Manifest | Distribution Log File Delivery | Ingest Flat File Delivery | Archive Flat File Delivery | User Profile Flat File Delivery | Product Mapping Flat File Delivery | Product Search Flat File Delivery | Reconciliation | EMS Account Set-up (HTML DB) | Production Readiness | Data Provider Acceptance | Production Implementation | Comments |
| Original Scope | ASF | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | Yes | 100.0 | |
| | EMD* | 9 of 9 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | N/A | N/A | |
| | GES S4PA | 9 of 9 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | GHRC | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LARC ANGe | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LARC ECS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LP ECS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | MODAPS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | NSIDC ECS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | NISDC V0 | 9 of 9 | 100 | 100 | N/A | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | ORNL | 9 of 9 | 100 | 100 | N/A | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | PODAAC | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | SEDAAC | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| New Interfaces | AMSR-E NRT (LANCE - AMSR-E)* | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | Yes | 100 | *AMSR-E instrument not in service |
| | CDDIS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | Yes | 100.0 | |
| | ESI | 1 of 8 | 100 | 0 | N/A | N/A | 0 | 0 | 0 | 0 | 0 | 0 | | 0 | |
| | GES DISC NRT & NRT2 (LANCE - AIRS, MLS and failover) | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | IceBridge | | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | 0 | |
| | LARCORDER | 8 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LPDAACDEM | 8 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LPDAACLTA | 6 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | LPDAACMRTWEB | 8 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | MODAPS NRT & NRT2(LANCE - MODIS and failover) | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | NSIDCSRCHLT | 8 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| | OBPG | 8 of 10 | 100 | 100 | 0 | 0 | 100 | 100 | 100 | 100 | 100 | 77.8 | Yes | 77.8 | |
| | OMI NRT & NRT2 (LANCE - OMI and failover) | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | |
| PODAACDS | 10 of 10 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | | |
| Rapid Response (LANCE - MODIS) | 8 of 8 | 100 | 100 | N/A | N/A | 100 | 100 | 100 | 100 | 100 | 100.0 | Yes | 100.0 | | |
| Overall Status* | | | | | | | | | | | | | 25 of 27 | 91.8 | *Original Overall Status: 91.8%. New status reflects additional data providers highlighted in light green |
| Original Scope* | | | | | | | | | | | | | 12 of 12 | 100.0 | |