

## EMS Page Tag Implementation Status (% complete) - 01/10/2011

Page Tag - User Acceptance Test											
	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	PageTag Dev Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ECHO Website	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ECHO Wist	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ESDIS Webpages	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	GCMD	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GES DISC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GHRC	5 of 5	100	100	100	N/A	100	100	Yes	100	
	LARC	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	LP ECS	4 of 5	100	100	100	100	100	100	Yes	100	
	MODAPS	5 of 5	100	100	100	N/A	100	100	Yes	100	
	NSIDC	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ORNL	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - DAAC Alliance	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - Ivanova	5 of 5	100	100	100	N/A	100	100	Yes	100	
	PODAAC	5 of 5	100	100	100	N/A	100	100	Yes	100	
	SEDAAC	5 of 5	100	100	100	N/A	100	100	Yes	100	Apache logs operational for web metrics. Page tag reconciliation ongoing.
	REASON -Software Reuse	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - SPG	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - Tech Infusion	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
New	CDDIS	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	LPDAACMRTWEB	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	LANCE.NASA.GOV	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	OBPG	TBD	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	0
	OMI NRT (LANCE - OMI)	1 of 5	100	0	0	N/A	0	0	TBD	TBD	0
	AMSR-E NRT (LANCE - AMSR-E)	5 of 5	100	100	100	N/A	100	100	Yes	100	
ECHO Reverb	0 of 5	100	0	0	TBD	0	0	TBD	TBD	0	
	<b>Overall Status*</b>								<b>22 of 25</b>	<b>84.0</b>	Original Overall Status: 86%. New status reflects additional data providers (CDDIS, LANCE, OBPG, etc)
	<b>Original Status*</b>								<b>19 of 19</b>	<b>100.0</b>	