

EMS Page Tag Implementation Status (100% complete) - 09/26/2014

	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	PageTag UAT Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original Scope	ASF	4 of 4	100	100	100	N/A	100	100	Yes	100	
	ECHO Website	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	ECHO Wist	5 of 5	100	100	100	100	100	100	Yes	100	Replaced by ECHO Reverb
	ESDIS Webpages	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	GCMD	5 of 5	100	100	100	100	100	100	Yes	100	
	GES DISC	5 of 5	100	100	100	100	100	100	Yes	100	
	GHRC	5 of 5	100	100	100	100	100	100	Yes	100	
	LaRC/ASDC	5 of 5	100	100	100	100	100	100	Yes	100	
	LP DAAC	5 of 5	100	100	100	100	100	100	Yes	100	
	MODAPS	5 of 5	100	100	100	100	100	100	Yes	100	
	NSIDC	5 of 5	100	100	100	100	100	100	Yes	100	
	ORNL	4 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - DAAC Alliance	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	Outreach - Ivanova	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	PODAAC	5 of 5	100	100	100	100	100	100	Yes	100	
	SEDAC	5 of 5	100	100	100	100	100	100	Yes	100	
	ESDS Software Reuse	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
ESDS SPG	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
ESDS Tech Infusion	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
New Interfaces	AIRS NRT (LANCE - AIRS)	4 of 5	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	AMSR-E NRT (LANCE - AMSR-E)	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	APEX	5 of 5	100	100	100	100	100	100	Yes	100	
	CDDIS	4 of 4	100	100	100	N/A	100	100	Yes	100	
	CEOSIDN	4 of 4	100	100	100	N/A	100	100	Yes	100	
	Earthdata	4 of 5	100	100	100	N/A	100	100	Yes	100	Basic page tagging only
	ECHO Reverb	4 of 5	100	100	100	100	100	100	Yes	100	
	EMS & Demo	5 of 5	100	100	100	100	100	100	Yes	100	Merged into Earth Data
	FY2011	1 of 1	N/A	N/A	N/A	N/A	100	N/A	N/A	N/A	
	FY2012	1 of 1	N/A	N/A	N/A	N/A	100	N/A	N/A	N/A	
	FY2013	1 of 1	N/A	N/A	N/A	N/A	100	N/A	N/A	N/A	UAT-only page tag profiles for EMS Analysts
	FY2014	1 of 1	N/A	N/A	N/A	N/A	100	N/A	N/A	N/A	
	GIBS Apache	1 of 1	N/A	N/A	N/A	N/A	100	100	Yes	100	
	GIBS Map2 Apache	1 of 1	N/A	N/A	N/A	N/A	100	100	Yes	100	
	LANCE	4 of 5	100	100	100	100	100	100	Yes	100	Merged into Earth Data
	LaRC Drupal Development	3 of 5	100	100	100	N/A	100	100	Yes	100	
	LPDAACMRTWEB	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Merged into LP DAAC
	MLS NRT (LANCE - MLS)	4 of 5	100	100	100	N/A	100	100	Yes	100	Included in the LANCE profile
	MODIS NRT (LANCE - MODIS)	5 of 5	100	100	100	100	100	100	Yes	100	Included in the LANCE profile
	NASA DAACS (DAACALLIANCE)	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data
	NRT Data	4 of 4	100	100	100	N/A	100	100	Yes	100	
	OBPG	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0
	OMI NRT (LANCE - OMI)	4 of 5	100	100	100	N/A	100	100	Yes	100	Included in the LANCE profile
	Tophat	5 of 5	100	100	100	100	100	100	Yes	100	
	URS	5 of 5	100	100	100	100	100	100	Yes	100	
	WebAccess - Datapool	5 of 5	100	100	100	100	100	100	Yes	100	
Worldview	4 of 5	100	100	100	100	100	100	Yes	100		
	Overall Status*								40 of 41	97.6	Original Overall Status: 93%. New status reflects additional data providers designated in light green
	Original Scope*								19 of 19	100.0	Providers designated in orange